City of Huntsville Texas MONTHLY OPEN PROJECTS REPORT Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completed to Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # Project Name Ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.0.s) Expenditures enditures Balance Council Change Orders, Comments, Etc.
1 |FUND 701 -WATER
In-House CIP Crews. Survey & design complete. Alignment change, easements now required.
Misc. expenditures include property research expenses. Possible scheduling with Pine
2 7051 1-45 North (Highway 30 to C 1 c u P s 102,252 May 2013 In-House $ s -ls 1,001]$ 1,001 |$ 101,251 | 2007/2008 Budget | Shadows Water Extension Project.
Engineering Contract approved by Council 12/15/09. Easement acquisition underway. ~ Misc.
expenditures include easement acquisition and filing fees. $125,000 transferred in from closed
3 7209 190 East (Sycamore to Highway 19) 3 98% u P s 449,846 May 2013 $ 53104 | $ s -ls 22093|$ 75197 | § 374,649 | 2009/2010 Budget | Project #7214,
4 7212 Hickory (Eastham to Normal Park) 1 © N/A u s 40945 | January 2013 In-House s 4768| $ -ls -ls 4768 | S 36,177 | 2009/2010 Budget | Survey and design complete.
Local 28" wide street approved. Property research and survey complete. Misc. expenditures
5 7219 Smith Hill Road Water Extension 3 u u P s 425,631 | Pending design | $ -ls s -ls 19,747 | $ 19.747 | 8 405,884 | 2010 /2011 Budget | include cost of property research reports. $125,000 in from closed Project #7214.
6 7222 FM 247 Phase 1 - Fire Protection 3 u u P s 338,224 |  March 2013 3 s s s 7,030 $ 7,030 | $ 331,194 | 2010/2011 Budget | Property research and survey complete. Design underway.
7 7223 Water Well D 1234, U N/A P s 421,000 Pending $ 29,500 | $ s s -ls 29,500 | § 391,500 | 2010/2011 Budget | Funds set aside for future
8 7225 Timberline Drive - Water Extension 1 c N/A u s 84,624 |  January 2013 In-House s 20273 $ -ls -ls 20273 |8 64,351 | 2010/2011 Budget | Survey and design complete.
9 7227 New Water Well - Well #21 4 94% N/A u 3 1,501,218 Feb-13 $ 103951 | 557,720 | $ s 1,200 § 662,871 | $ 838,347 | 2011/2012 Budget | Well has been developed and tested. Waiting on delivery of pumping equipment
10 7228 Pleasant Street - waterline 3 c N/A P s 41,000 April 2013 s s s s -ls -ls 41,000 | 2011/2012 Budget | Survey and design complete.
1 7229 Highway 75 - Industrial Park Water Extension 4 P P P s 100,000 Pending s s s -ls -ls s 100,000 | 2011/ 2012 Budget
Bid awarded to Quality Construction 8/21/12. Asbestos abatement completed. Floors are
12 7230 Palm Street Water Plant Office 4 c NA u s 75,000 | December 2012 | $ s 4013| s BE} 4013 | s 70,987 | 2011/2012 Budget | installed, kitchen cabinetry installed.
13 7231 Archer Street - 6" waterline 1 u P P s 27,000 June 2013 s s s s -ls -ls 27,000 | 2011/2012 Budget | Survey complete. Design underway.
14 7235 Bobby K Marks (Bowers - Avenue J) 1 P P P s 55,000 Pending s -ls s -|s -s s 55,000 | 2012 /2013 Budget
15 7236 9th Street (University - Avenue J) 3 P P P s 20,000 Pending s -ls s -|s -s s 20,000 | 2012 /2013 Budget
16 7237 Sam Houston (Thomason - University) 3 P P P s 30,000 Pending s -ls s -|s -s s 30,000 | 2012 /2013 Budget
17 7238 Avenue C (7th - 9th) 3 P P P s 41,000 Pending s -ls s -|s -s s 41,000 | 2012 /2013 Budget
18 7239 18th Street (Avenue S - Avenue Q) 2 P P P s 68,000 Pending s -ls s -|s -s s 68,000 | 2012 /2013 Budget
19 7240 Pine Shadows Street 1 P P P s 35,000 Pending s -ls s -|s -s s 35,000 | 2012 /2013 Budget
20 7241 Palm Street Treatment Plant Fiber| 4 c P P s 36,000 Pending s s s 35999 $ -ls 35999 | 8 1| 2012/2013 Budget | Design complete. amount s the Purchase Order Amount.
2 7242 Water Tank 4 P P P s 175,000 Pending s s s s s s 175,000 | 2012/2013 Budget | Project has not stated.
2 7243 11th Street (1-45 - Avenue M) 1 P P P s 122,000 Pending s s s -ls -ls s 122,000 | 2012 /2013 Budget
2 7244 11th Street (Avenue J - Avenue G) 3 P P P s 32,000 Pending s s s s -ls s 32,000 | 2012 /2013 Budget
2 7245 Sam Houston (11th - 22nd) 1,2 P P P s 111,000 Pending s s s -ls -ls s 111,000 | 2012 /2013 Budget
2 7246 Water Wells - GLO Grant N/A U P P s 494,001 2013 $ 11,330 $ s s -ls 11,330 | 8 482,671 | 2012 /2013 Budget work has begun. under review.
2 7220 Automated Meters N/A N/A N/A $ 298,000 N/A s s 197,704 | $ -ls -ls 197,704 | $ 100,296 N/A
2 999 Unallocated Budget N/A N/A N/A $ 120,510 N/A 3 s s s s s 120510 N/A
27_|Total Fund 701 - Water s 5,244,251 $ 197,885 | § 784,478 | § 35999 | § 51,071] $ 1,069433 | § 4,174,818
28 |FUND 702 - WASTEWATER
Phase 1 complete. Design complete. Easement acquisition underway on Phase 2. Misc.
20 70202 | North Sam Houston 3 c u P $ 73000 | December 2012 In-House $ 2,881 -ls 1848 | $ 4729 |8 68.271 | 2003/2004 Budget include property research costs.
C = Complete
U=Underway P = Pending 11/19/20129:17 AM
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City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completedto | Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # Project Name ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.0.s) Expenditures Expenditures Balance Council Change Orders, Comments, Etc.
Unserved/Underserved area. Suwey complete. In-house design complete. Waiting on
30 7116 Graham Road / Highway 75 South 4 c P 3 s 70,000 On Hold s s 950 $ s 850 $ 1800 | $ 68,200 | 2006/ 2007 Budget | easement acquisition. _Mis include property title research and appraisals.
Unserved/Underserved area. Survey and In-house design complete. Waiting on TxDOT
permit approval and easement acquisition. Property title research complete. Misc. expenditure
a1 7117 Highway 30 East 3 c P 3 s 44,000 On Hold s s s s 100 $ 100 | $ 43,900 | 2006 /2007 Budget | _includes property title research.
Construction
schedule being Engineering Contract with SPI approved by Council 12/15/09. Environmental study completed,
32 7128 0ld Colony Road WW - Phase V 3 87% P 3 s 852,514 developed $ 136,015 $ s s s 136,015 | $ 716,499 | 2008/2009 Budget | started 30 day public comment period to be completed December 2012.
Construction
schedule being Engineering Contract with SPI approved by Council 12/15/09. Environmental study completed,
33 7129 0ld Colony Road WW - Phase Vi 3 87% P 3 s 890,182 developed $ 162890 $ 128| $ s s 163,018 | $ 727,164 | 2008/2009 Budget | started 30 day public comment period to be completed December 2012.
Engineering Contract with Jones & Carter approved by Council 12/15/09. Property research,
survey and final design complete. Easement acquisition complete. Misc. expenditures include
easement acquisition and filing fees. Encumbered amount includes Construction Contract
34 7133 Sam Houston/West Mosley 4 69% c u s 353,620 |  March 2013 $ 90,138 | $ s 195423 | $ 12,955 | 307,516 | $ 46,104 | 2009/2010 Budget | Amount.
Engineering Contract with SPI approved by Council 12/15/09. Misc. expenditures include
easement survey. Conslrucllon Contract with Doughtie Construction approved by Council
35 7134 20th - 21st Street - Sewer 2 100% c U s 161,814 | November2012 | $ 17.445 | $ s s 890| $ 18335 | § 143479 | 2009/2010 Budget | 8/7/12. C unden
36 7137 Lakeridge/Crawford 2 c P P s 69,336 Pending s -ls -ls -ls -ls -ls 69,336 | 2009/2010 Budget | Beginning with property owners. Survey complete.
Engineering Contract with SPI approved by Council 12/15/09. Misc. expenditures include
easement survey. Construction Contract with Doughtie Construction approved by Council
37 7138 20th - 21st Street - Drainage 2 100% c u s 214100 | November2012 | $ 25,103 | $ s s 1236 $ 26339 | $ 187,761 | 2009/2010 Budget | 8/7/12. C underway.
Phase 1- Emergency action plan completed and submitted in December 2010. Phase Il complete.
38 7139 Dawson Dam (TCEQ) Drainage Stud 4 Complete NA NIA s 260,565 Pending $ 79,965 | $ - $ 79,965 | $ 180,600 | 2009/2010 Budget | Additional detention pond studies required.
Phase | Engineering Contract with Klotz Associates underway. Phase | submitted for FEMA
review. Additional environmental assessment study required by FEMA prior to proceeding to
39 7140 | Town Creek Drainage (FEMA) 1&3 68% P [ s 8,847,900 June 2013 $ 384356 | $ 33| $ s s 384,709 | $ 8,463,191 | 2009/2010 Budget | Phase Il.
Town Creek Watershed Study Trib A- Phase
40 7145 1 1,384 56% N/A NIA s 60,000 In progress $ 28344 | $ -|s -|s s 28344 |8 31,656 | 2011/2012 Budget | Study underway. Survey complete.
a1 7149 | AvenueQ Rehab 1 P P P s 101,000 Pending s s s -ls -ls s 101,000 | 2011/ 2012 Budget
Avenue M/ 22nd Street Wastewater
42 7150 2 [ c P s 35,492 Pending s -ls -ls s -s s 35492 | 2011/2012 Budget | Readyto re-bid. $5.492 in from closed Project #7142.
43 7151 BOT / TDCJ Area Interceptor 2 3 3 P s 86,000 May 2013 s s s s s -|s 86,000 | 2011/2012 Budget | Design only. Survey and property research underway.
a4 7152 | Tanyard Creek Watershed Study 3 P N/A NIA s 60,000 | Spring 2013 s s -ls s -s s 60,000 | 2011 /2012 Budget
45 7153 | Avenue M - Sycamore (18" 1 P P P s 180,000 Pending s s s -ls -ls s 180,000 | 2012/ 2013 Budget
46 7154 | Town Creek Horse Branch Watershed Study 3 P P P s 60,000 Pending s -ls -ls s -s s 60,000 | 2012 /2013 Budget
a7 7155 McGary Creek Watershed Stud 2 P P P s 60,000 Pending s s s s -ls s 60,000 | 2012 /2013 Budget
48 7156 | Verdes-Haynes Drainage @ 9th / Avenue H 3 [ [ P s 75,000 Pending s -ls -ls s -s s 75,000 | 20122013 Budget
49 7157 Drainage Fee Study N/A P P P s 50,000 Pending s s s s -ls s 50,000 | 2012 /2013 Budget
50 999 Unallocated Budget N/A NIA NIA N/A s 41,352 N/A s s s s s -|s 41,352 N/A
51 |Total Fund 702 - $ 12645875 $ 933,256 | $ 4312 s 195423 | $ 17,879 $ 1,150,870 | § 11,495,005
52 |FUND 711- - November 2002 Debt Issue
Phase 1 - complete
Phase 2 - complete Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees &
53 71134 | Bobbitt Addition / 1-45 Moffit Springs 1&2 u u u s 1,430,796 | Phase 3 - pending In-house s 739,352 s 73147 $ 812499 | $ 618,297 | 2007 /2008 Budget | appraisals. Phase 3 - Survey complete, design in progress.
Engineering Contract with SPI approved by Council 3/15/11. Design complete. Easement
acqmsumn from the State complete. Misc. expenditure includes cost of appraisals.
54 | 71142 | Goree Sewer Project 4 99% P u s 192,230 | January2013 | $ 27,804 s -|s 1440 | $ 20244 |8 162,986 03/15/11 Contract awarded to 5-T UtiitiesSeptember 18. 2012. Constrution underway.
55 999 Unallocated Budget NA NIA NIA N/A s 1,581 N/A $ -|s -|s -|s s -|s 1581 NA
56 |Total Fund 711 - - November 2002 Debt Issue $ 1,624,607 $ 27,804 | $ 739,352 | § -|s 74,587 | $ 841,743 | § 782,864
57 _|FUND 800 - STREET ARTERIAL IMPROVEMENT
58 8698 E. Mosley Lane 4 c NIA P s 241,151 June 2013 $ -|s 3030 | $ -|s -l 3030 s 238121 | 2010/2011 Budget | Survey and design complete. Scheduled to bid December 2012.
59 8700 Holland Street 2 82% NIA P s 103,868 | February2013 | $ 8150 | § -|s -|s s 8150 | $ 95.718 | 2010/2011 Budget | $3.868 from closed Project #8693. Design complete. Final review in progress
60 8702 Spur 59 2 49% P [ s 83,590 Pending $ 30,907 | $ -|s -|s s 30907 | § 52,683 | 2011/2012 Budget | Preliminary design underway by consultant. Design only.
61 8703 Magnolia Way 1 78% NIA P s 319,000 March2013 | $ 34,200 | $ -|s -|s s 34200 | $ 284,800 | 2011/2012 Budget | Schedule to bid December 2012.
Project pending. Misc. expenditures include property research reports. Survey and design
62 8705 0ld Houston Road cul-de-sac 4 c u 3 140,000 Feb-13 $ -ls -ls -ls 753 |8 753 s 139,247 complete. Property acquisition underway.
C = Complete
U=Underway P = Pending
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City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completed to Encumbered Other/Misc. Total Project Remaining
Project # Project Name Ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.Os) Expenditures Expenditures Balance Change Orders, Comments, Etc.
999 Unallocated Budget N/A N/A N/A N/A s 32,160 N/A - s - s - s - s - s 32,160
Total Fund 800 - Street Arterial Improvement s 919,769 $ 73,257 | $ 30308 -|s 753§ 77,040 | $ 842,729
FUND 814 - SIDEWALKS CIP
Engineering Contract approved by Council 12/15/09. Misc. expenditures include easement
acquisition. $297,622 transferred to Project##81410 Safe Routes to School. Environmental
assessment underway by alternate consultant. To bid in March 2013. Construction to be
81407 | 190 East- 3 80% c P s 71497 |  Summer2013 | $ 64,736 | $ -|s -|s s 64,736 | $ 6761 scheduled Summer 2013.
Misc. expenditures include cost of legal ad. $253,000 transferred in from project! 81411,
$278,000 transferred in from project# 81412. Engineering Contract underway. Environmental
assessment underway by alternate consultant. Submittal date for final review October 2012.
81410 | Safe Routes to School Grant 3 53% N/A P s 1,077,622 |  Summer2013 | $ 181,654 | § -|s -|s 292|$ 181,946 | § 895,676 Bid date March 2013. Cq Summer 2013.
81413 | Downtown 1 1 c N/A P s 185,000 Pending $ -|s -|s -|s s -|s 185,000 Survey & design complete. Plan review in progress. Scheduled to bid January 2013
81414 | Avenue J North (Sam Houston & 21st) 182 7% N/A P s 65,000 Pending $ 1602 | § -|s -|s s 1602 | § 63,308 Design underway.
81415 | Lake Road South (75 South - Smither Drive) | 1&2 7% N/A P s 120,000 Pending $ 2976 | $ -|s -|s s 2976 | $ 117,024 Design underway.
9999 Unallocated Budget s - N/A $ -|s -|s -|s -ls -|s -
Total Fund 814 - cP s 1,519,119 3 250,968 | $ -|s -|s 292§ 251,260 | $ 1,267,859
FUND 815 - GENERAL CIP.
81503 | Way Finding Sign Project - f2Ds N/A © N/A N/A $ 60,000 $ - $ -ls 45857 | $ 45857 | $ 14,143
Pending availability of
81520 | Kate Barr Ross Concrete Work 1 © N/A u $ 24,715 crews. $ -ls 14,777 s -ls 14777 | 8 9,938 C has resumed.
Schedule being
81523 | C Plan N/A N/A N/A N/A $ 30,000 developed $ -s s s s s 30,000
81526 | KBR Park - 4 Plex Parking Lot 1 c N/A P $ 83,876 Pending $ s -ls s s -ls 83,876 Plans and design are complete.
Schedule pending
81532 | Fiber Loop Project - Fire Station #1 2 u N/A u $ 134,509 | availability of crews | $ -ls 26,178 s -|s 26178 | § 108,331 Extension to Raven Nest Golf Course underway by SHSU._City to supply conduit.
81546 | Service Center Fuel Tanks 1 N/A N/A P $ 199,000 On hold $ s 1575 | $ -l -ls 1575 | $ 197,425 Insurance has been obtained. Passed TCEQ testing.
81547 | Kate Barr Ross 270" Baseball Field 1 © N/A u $ 258,000 | December 2012 | $ -ls 37102 [ s -ls -|s 37102 | s 220,898 Design & survey complete. C underway.
81549 | Kate Barr Ross Restroom 4 Plex 1 P P P $ 75,000 Pending $ -|s -|s -|s -ls s 75,000
81550 | Army Reserve Center Upgrade 2 P P P $ 36,000 Pending $ -8 s s -8 s 36,000
81551 | D Code Update N/A P P P $ 100,000 Pending $ s s s s s 100,000
999 Unallocated Budget NIA N/A N/A s - N/A $ -|s -|s -l -ls s -
Total Fund 815 - General CIP $ 1,001,100 $ s 79.632 | $ -|s 45857 | $ 125489 | $ 875,611
FUND 842 - INFORMATION SERVCIES TECH CIP
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64005 | Police - Incode Records Mgmt. 1234 N/A NIA u $ 220,000 Pending $ s 148530 | $ s -s 148,530 | $ 71,470 termination phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64006 | City Software 1,234 NA NIA u $ 515,000 Pending $ s 42,990 | $ s s 42990 | $ 472,010 phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64007 | Imaging 1234 N/A NIA u $ 286,400 Pending $ s 142,401 | $ 65,185 | $ -s 207,586 | $ 78,814 termination phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64008 | Disaster Backup Data Center 1,234 N/A NIA u $ 45,000 Pending $ s 20,369 | $ 13610 | $ s 33979 | s 11,021 phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
99999 | NIA N/A NIA u $ 71,984 Pending $ -|s -|s s s -|s 71,984 termination phase is on hold.
Total Fund 842 - Services Tech CIP $ 1,138,384 $ s 354,290 | $ 78,795 | $ -|s 433,085 | § 705,299
FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED
8601 Fence @ Wildwood Sanctuary ‘ 3 N/A NIA NIA $ 33,605 $ s 25,543 s 25543 | § 8,062
FUND 900 -LAND ACQUISITION
90002 | Land Purchase ‘ NIA | N/A NIA NIA $ 526,751 $ -|s -|s -|s 360,334 | $ 360334 | § 157,417
Grand Total Open Projects $ 23,587,061 $ 1,483,170 |$ 1,636,347 | $ 231,422 | $ 559,773 |$ 3910712 | $ 19,676,349

C = Complete
U=Underway P = Pending
Green - In-House projects
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City of Huntsville Texas MONTHLY OPEN PROJECTS REPORT Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completed to Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # Project Name Ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.0.s) Expenditures enditures Balance Council Change Orders, Comments, Etc.
1 |FUND 701 -WATER
In-House CIP Crews. Survey & design complete. Alignment change, easements now required.
Misc. expenditures include property research expenses. Possible scheduling with Pine
2 7051 1-45 North (Highway 30 to C 1 c u P s 102,252 May 2013 In-House $ s -ls 1,001]$ 1,001 |$ 101,251 | 2007/2008 Budget | Shadows Water Extension Project.
Engineering Contract approved by Council 12/15/09. Easement acquisition underway. ~ Misc.
expenditures include easement acquisition and filing fees. $125,000 transferred in from closed
3 7209 190 East (Sycamore to Highway 19) 3 98% u P s 449,846 May 2013 $ 53104 | $ s -ls 22093|$ 75197 | § 374,649 | 2009/2010 Budget | Project #7214,
4 7212 Hickory (Eastham to Normal Park) 1 © N/A u s 40945 | January 2013 In-House s 4768| $ -ls -ls 4768 | S 36,177 | 2009/2010 Budget | Survey and design complete.
Local 28" wide street approved. Property research and survey complete. Misc. expenditures
5 7219 Smith Hill Road Water Extension 3 u u P s 425,631 | Pending design | $ -ls s -ls 19,747 | $ 19.747 | 8 405,884 | 2010 /2011 Budget | include cost of property research reports. $125,000 in from closed Project #7214.
6 7222 FM 247 Phase 1 - Fire Protection 3 u u P s 338,224 |  March 2013 3 s s s 7,030 $ 7,030 | $ 331,194 | 2010/2011 Budget | Property research and survey complete. Design underway.
7 7223 Water Well D 1234, U N/A P s 421,000 Pending $ 29,500 | $ s s -ls 29,500 | § 391,500 | 2010/2011 Budget | Funds set aside for future
8 7225 Timberline Drive - Water Extension 1 c N/A u s 84,624 |  January 2013 In-House s 20273 $ -ls -ls 20273 |8 64,351 | 2010/2011 Budget | Survey and design complete.
9 7227 New Water Well - Well #21 4 94% N/A u 3 1,501,218 Feb-13 $ 103951 | 557,720 | $ s 1,200 § 662,871 | $ 838,347 | 2011/2012 Budget | Well has been developed and tested. Waiting on delivery of pumping equipment
10 7228 Pleasant Street - waterline 3 c N/A P s 41,000 April 2013 s s s s -ls -ls 41,000 | 2011/2012 Budget | Survey and design complete.
1 7229 Highway 75 - Industrial Park Water Extension 4 P P P s 100,000 Pending s s s -ls -ls s 100,000 | 2011/ 2012 Budget
Bid awarded to Quality Construction 8/21/12. Asbestos abatement completed. Floors are
12 7230 Palm Street Water Plant Office 4 c NA u s 75,000 | December 2012 | $ s 4013| s BE} 4013 | s 70,987 | 2011/2012 Budget | installed, kitchen cabinetry installed.
13 7231 Archer Street - 6" waterline 1 u P P s 27,000 June 2013 s s s s -ls -ls 27,000 | 2011/2012 Budget | Survey complete. Design underway.
14 7235 Bobby K Marks (Bowers - Avenue J) 1 P P P s 55,000 Pending s -ls s -|s -s s 55,000 | 2012 /2013 Budget
15 7236 9th Street (University - Avenue J) 3 P P P s 20,000 Pending s -ls s -|s -s s 20,000 | 2012 /2013 Budget
16 7237 Sam Houston (Thomason - University) 3 P P P s 30,000 Pending s -ls s -|s -s s 30,000 | 2012 /2013 Budget
17 7238 Avenue C (7th - 9th) 3 P P P s 41,000 Pending s -ls s -|s -s s 41,000 | 2012 /2013 Budget
18 7239 18th Street (Avenue S - Avenue Q) 2 P P P s 68,000 Pending s -ls s -|s -s s 68,000 | 2012 /2013 Budget
19 7240 Pine Shadows Street 1 P P P s 35,000 Pending s -ls s -|s -s s 35,000 | 2012 /2013 Budget
20 7241 Palm Street Treatment Plant Fiber| 4 c P P s 36,000 Pending s s s 35999 $ -ls 35999 | 8 1| 2012/2013 Budget | Design complete. amount s the Purchase Order Amount.
2 7242 Water Tank 4 P P P s 175,000 Pending s s s s s s 175,000 | 2012/2013 Budget | Project has not stated.
2 7243 11th Street (1-45 - Avenue M) 1 P P P s 122,000 Pending s s s -ls -ls s 122,000 | 2012 /2013 Budget
2 7244 11th Street (Avenue J - Avenue G) 3 P P P s 32,000 Pending s s s s -ls s 32,000 | 2012 /2013 Budget
2 7245 Sam Houston (11th - 22nd) 1,2 P P P s 111,000 Pending s s s -ls -ls s 111,000 | 2012 /2013 Budget
2 7246 Water Wells - GLO Grant N/A U P P s 494,001 2013 $ 11,330 $ s s -ls 11,330 | 8 482,671 | 2012 /2013 Budget work has begun. under review.
2 7220 Automated Meters N/A N/A N/A $ 298,000 N/A s s 197,704 | $ -ls -ls 197,704 | $ 100,296 N/A
2 999 Unallocated Budget N/A N/A N/A $ 120,510 N/A 3 s s s s s 120510 N/A
27_|Total Fund 701 - Water s 5,244,251 $ 197,885 | § 784,478 | § 35999 | § 51,071] $ 1,069433 | § 4,174,818
28 |FUND 702 - WASTEWATER
Phase 1 complete. Design complete. Easement acquisition underway on Phase 2. Misc.
20 70202 | North Sam Houston 3 c u P $ 73000 | December 2012 In-House $ 2,881 -ls 1848 | $ 4729 |8 68.271 | 2003/2004 Budget include property research costs.
C = Complete
U=Underway P = Pending 11/19/20129:17 AM
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City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completedto | Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # Project Name ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.0.s) Expenditures Expenditures Balance Council Change Orders, Comments, Etc.
Unserved/Underserved area. Suwey complete. In-house design complete. Waiting on
30 7116 Graham Road / Highway 75 South 4 c P 3 s 70,000 On Hold s s 950 $ s 850 $ 1800 | $ 68,200 | 2006/ 2007 Budget | easement acquisition. _Mis include property title research and appraisals.
Unserved/Underserved area. Survey and In-house design complete. Waiting on TxDOT
permit approval and easement acquisition. Property title research complete. Misc. expenditure
a1 7117 Highway 30 East 3 c P 3 s 44,000 On Hold s s s s 100 $ 100 | $ 43,900 | 2006 /2007 Budget | _includes property title research.
Construction
schedule being Engineering Contract with SPI approved by Council 12/15/09. Environmental study completed,
32 7128 0ld Colony Road WW - Phase V 3 87% P 3 s 852,514 developed $ 136,015 $ s s s 136,015 | $ 716,499 | 2008/2009 Budget | started 30 day public comment period to be completed December 2012.
Construction
schedule being Engineering Contract with SPI approved by Council 12/15/09. Environmental study completed,
33 7129 0ld Colony Road WW - Phase Vi 3 87% P 3 s 890,182 developed $ 162890 $ 128| $ s s 163,018 | $ 727,164 | 2008/2009 Budget | started 30 day public comment period to be completed December 2012.
Engineering Contract with Jones & Carter approved by Council 12/15/09. Property research,
survey and final design complete. Easement acquisition complete. Misc. expenditures include
easement acquisition and filing fees. Encumbered amount includes Construction Contract
34 7133 Sam Houston/West Mosley 4 69% c u s 353,620 |  March 2013 $ 90,138 | $ s 195423 | $ 12,955 | 307,516 | $ 46,104 | 2009/2010 Budget | Amount.
Engineering Contract with SPI approved by Council 12/15/09. Misc. expenditures include
easement survey. Conslrucllon Contract with Doughtie Construction approved by Council
35 7134 20th - 21st Street - Sewer 2 100% c U s 161,814 | November2012 | $ 17.445 | $ s s 890| $ 18335 | § 143479 | 2009/2010 Budget | 8/7/12. C unden
36 7137 Lakeridge/Crawford 2 c P P s 69,336 Pending s -ls -ls -ls -ls -ls 69,336 | 2009/2010 Budget | Beginning with property owners. Survey complete.
Engineering Contract with SPI approved by Council 12/15/09. Misc. expenditures include
easement survey. Construction Contract with Doughtie Construction approved by Council
37 7138 20th - 21st Street - Drainage 2 100% c u s 214100 | November2012 | $ 25,103 | $ s s 1236 $ 26339 | $ 187,761 | 2009/2010 Budget | 8/7/12. C underway.
Phase 1- Emergency action plan completed and submitted in December 2010. Phase Il complete.
38 7139 Dawson Dam (TCEQ) Drainage Stud 4 Complete NA NIA s 260,565 Pending $ 79,965 | $ - $ 79,965 | $ 180,600 | 2009/2010 Budget | Additional detention pond studies required.
Phase | Engineering Contract with Klotz Associates underway. Phase | submitted for FEMA
review. Additional environmental assessment study required by FEMA prior to proceeding to
39 7140 | Town Creek Drainage (FEMA) 1&3 68% P [ s 8,847,900 June 2013 $ 384356 | $ 33| $ s s 384,709 | $ 8,463,191 | 2009/2010 Budget | Phase Il.
Town Creek Watershed Study Trib A- Phase
40 7145 1 1,384 56% N/A NIA s 60,000 In progress $ 28344 | $ -|s -|s s 28344 |8 31,656 | 2011/2012 Budget | Study underway. Survey complete.
a1 7149 | AvenueQ Rehab 1 P P P s 101,000 Pending s s s -ls -ls s 101,000 | 2011/ 2012 Budget
Avenue M/ 22nd Street Wastewater
42 7150 2 [ c P s 35,492 Pending s -ls -ls s -s s 35492 | 2011/2012 Budget | Readyto re-bid. $5.492 in from closed Project #7142.
43 7151 BOT / TDCJ Area Interceptor 2 3 3 P s 86,000 May 2013 s s s s s -|s 86,000 | 2011/2012 Budget | Design only. Survey and property research underway.
a4 7152 | Tanyard Creek Watershed Study 3 P N/A NIA s 60,000 | Spring 2013 s s -ls s -s s 60,000 | 2011 /2012 Budget
45 7153 | Avenue M - Sycamore (18" 1 P P P s 180,000 Pending s s s -ls -ls s 180,000 | 2012/ 2013 Budget
46 7154 | Town Creek Horse Branch Watershed Study 3 P P P s 60,000 Pending s -ls -ls s -s s 60,000 | 2012 /2013 Budget
a7 7155 McGary Creek Watershed Stud 2 P P P s 60,000 Pending s s s s -ls s 60,000 | 2012 /2013 Budget
48 7156 | Verdes-Haynes Drainage @ 9th / Avenue H 3 [ [ P s 75,000 Pending s -ls -ls s -s s 75,000 | 20122013 Budget
49 7157 Drainage Fee Study N/A P P P s 50,000 Pending s s s s -ls s 50,000 | 2012 /2013 Budget
50 999 Unallocated Budget N/A NIA NIA N/A s 41,352 N/A s s s s s -|s 41,352 N/A
51 |Total Fund 702 - $ 12645875 $ 933,256 | $ 4312 s 195423 | $ 17,879 $ 1,150,870 | § 11,495,005
52 |FUND 711- - November 2002 Debt Issue
Phase 1 - complete
Phase 2 - complete Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees &
53 71134 | Bobbitt Addition / 1-45 Moffit Springs 1&2 u u u s 1,430,796 | Phase 3 - pending In-house s 739,352 s 73147 $ 812499 | $ 618,297 | 2007 /2008 Budget | appraisals. Phase 3 - Survey complete, design in progress.
Engineering Contract with SPI approved by Council 3/15/11. Design complete. Easement
acqmsumn from the State complete. Misc. expenditure includes cost of appraisals.
54 | 71142 | Goree Sewer Project 4 99% P u s 192,230 | January2013 | $ 27,804 s -|s 1440 | $ 20244 |8 162,986 03/15/11 Contract awarded to 5-T UtiitiesSeptember 18. 2012. Constrution underway.
55 999 Unallocated Budget NA NIA NIA N/A s 1,581 N/A $ -|s -|s -|s s -|s 1581 NA
56 |Total Fund 711 - - November 2002 Debt Issue $ 1,624,607 $ 27,804 | $ 739,352 | § -|s 74,587 | $ 841,743 | § 782,864
57 _|FUND 800 - STREET ARTERIAL IMPROVEMENT
58 8698 E. Mosley Lane 4 c NIA P s 241,151 June 2013 $ -|s 3030 | $ -|s -l 3030 s 238121 | 2010/2011 Budget | Survey and design complete. Scheduled to bid December 2012.
59 8700 Holland Street 2 82% NIA P s 103,868 | February2013 | $ 8150 | § -|s -|s s 8150 | $ 95.718 | 2010/2011 Budget | $3.868 from closed Project #8693. Design complete. Final review in progress
60 8702 Spur 59 2 49% P [ s 83,590 Pending $ 30,907 | $ -|s -|s s 30907 | § 52,683 | 2011/2012 Budget | Preliminary design underway by consultant. Design only.
61 8703 Magnolia Way 1 78% NIA P s 319,000 March2013 | $ 34,200 | $ -|s -|s s 34200 | $ 284,800 | 2011/2012 Budget | Schedule to bid December 2012.
Project pending. Misc. expenditures include property research reports. Survey and design
62 8705 0ld Houston Road cul-de-sac 4 c u 3 140,000 Feb-13 $ -ls -ls -ls 753 |8 753 s 139,247 complete. Property acquisition underway.
C = Complete
U=Underway P = Pending
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City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completed to Encumbered Other/Misc. Total Project Remaining
Project # Project Name Ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.Os) Expenditures Expenditures Balance Change Orders, Comments, Etc.
999 Unallocated Budget N/A N/A N/A N/A s 32,160 N/A - s - s - s - s - s 32,160
Total Fund 800 - Street Arterial Improvement s 919,769 $ 73,257 | $ 30308 -|s 753§ 77,040 | $ 842,729
FUND 814 - SIDEWALKS CIP
Engineering Contract approved by Council 12/15/09. Misc. expenditures include easement
acquisition. $297,622 transferred to Project##81410 Safe Routes to School. Environmental
assessment underway by alternate consultant. To bid in March 2013. Construction to be
81407 | 190 East- 3 80% c P s 71497 |  Summer2013 | $ 64,736 | $ -|s -|s s 64,736 | $ 6761 scheduled Summer 2013.
Misc. expenditures include cost of legal ad. $253,000 transferred in from project! 81411,
$278,000 transferred in from project# 81412. Engineering Contract underway. Environmental
assessment underway by alternate consultant. Submittal date for final review October 2012.
81410 | Safe Routes to School Grant 3 53% N/A P s 1,077,622 |  Summer2013 | $ 181,654 | § -|s -|s 292|$ 181,946 | § 895,676 Bid date March 2013. Cq Summer 2013.
81413 | Downtown 1 1 c N/A P s 185,000 Pending $ -|s -|s -|s s -|s 185,000 Survey & design complete. Plan review in progress. Scheduled to bid January 2013
81414 | Avenue J North (Sam Houston & 21st) 182 7% N/A P s 65,000 Pending $ 1602 | § -|s -|s s 1602 | § 63,308 Design underway.
81415 | Lake Road South (75 South - Smither Drive) | 1&2 7% N/A P s 120,000 Pending $ 2976 | $ -|s -|s s 2976 | $ 117,024 Design underway.
9999 Unallocated Budget s - N/A $ -|s -|s -|s -ls -|s -
Total Fund 814 - cP s 1,519,119 3 250,968 | $ -|s -|s 292§ 251,260 | $ 1,267,859
FUND 815 - GENERAL CIP.
81503 | Way Finding Sign Project - f2Ds N/A © N/A N/A $ 60,000 $ - $ -ls 45857 | $ 45857 | $ 14,143
Pending availability of
81520 | Kate Barr Ross Concrete Work 1 © N/A u $ 24,715 crews. $ -ls 14,777 s -ls 14777 | 8 9,938 C has resumed.
Schedule being
81523 | C Plan N/A N/A N/A N/A $ 30,000 developed $ -s s s s s 30,000
81526 | KBR Park - 4 Plex Parking Lot 1 c N/A P $ 83,876 Pending $ s -ls s s -ls 83,876 Plans and design are complete.
Schedule pending
81532 | Fiber Loop Project - Fire Station #1 2 u N/A u $ 134,509 | availability of crews | $ -ls 26,178 s -|s 26178 | § 108,331 Extension to Raven Nest Golf Course underway by SHSU._City to supply conduit.
81546 | Service Center Fuel Tanks 1 N/A N/A P $ 199,000 On hold $ s 1575 | $ -l -ls 1575 | $ 197,425 Insurance has been obtained. Passed TCEQ testing.
81547 | Kate Barr Ross 270" Baseball Field 1 © N/A u $ 258,000 | December 2012 | $ -ls 37102 [ s -ls -|s 37102 | s 220,898 Design & survey complete. C underway.
81549 | Kate Barr Ross Restroom 4 Plex 1 P P P $ 75,000 Pending $ -|s -|s -|s -ls s 75,000
81550 | Army Reserve Center Upgrade 2 P P P $ 36,000 Pending $ -8 s s -8 s 36,000
81551 | D Code Update N/A P P P $ 100,000 Pending $ s s s s s 100,000
999 Unallocated Budget NIA N/A N/A s - N/A $ -|s -|s -l -ls s -
Total Fund 815 - General CIP $ 1,001,100 $ s 79.632 | $ -|s 45857 | $ 125489 | $ 875,611
FUND 842 - INFORMATION SERVCIES TECH CIP
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64005 | Police - Incode Records Mgmt. 1234 N/A NIA u $ 220,000 Pending $ s 148530 | $ s -s 148,530 | $ 71,470 termination phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64006 | City Software 1,234 NA NIA u $ 515,000 Pending $ s 42,990 | $ s s 42990 | $ 472,010 phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64007 | Imaging 1234 N/A NIA u $ 286,400 Pending $ s 142,401 | $ 65,185 | $ -s 207,586 | $ 78,814 termination phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64008 | Disaster Backup Data Center 1,234 N/A NIA u $ 45,000 Pending $ s 20,369 | $ 13610 | $ s 33979 | s 11,021 phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
99999 | NIA N/A NIA u $ 71,984 Pending $ -|s -|s s s -|s 71,984 termination phase is on hold.
Total Fund 842 - Services Tech CIP $ 1,138,384 $ s 354,290 | $ 78,795 | $ -|s 433,085 | § 705,299
FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED
8601 Fence @ Wildwood Sanctuary ‘ 3 N/A NIA NIA $ 33,605 $ s 25,543 s 25543 | § 8,062
FUND 900 -LAND ACQUISITION
90002 | Land Purchase ‘ NIA | N/A NIA NIA $ 526,751 $ -|s -|s -|s 360,334 | $ 360334 | § 157,417
Grand Total Open Projects $ 23,587,061 $ 1,483,170 |$ 1,636,347 | $ 231,422 | $ 559,773 |$ 3910712 | $ 19,676,349

C = Complete
U=Underway P = Pending
Green - In-House projects

30f3

11/19/20129:17 AM




City of Huntsville Texas MONTHLY OPEN PROJECTS REPORT Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completed to Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # Project Name Ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.0.s) Expenditures enditures Balance Council Change Orders, Comments, Etc.
1 |FUND 701 -WATER
In-House CIP Crews. Survey & design complete. Alignment change, easements now required.
Misc. expenditures include property research expenses. Possible scheduling with Pine
2 7051 1-45 North (Highway 30 to C 1 c u P s 102,252 May 2013 In-House $ s -ls 1,001]$ 1,001 |$ 101,251 | 2007/2008 Budget | Shadows Water Extension Project.
Engineering Contract approved by Council 12/15/09. Easement acquisition underway. ~ Misc.
expenditures include easement acquisition and filing fees. $125,000 transferred in from closed
3 7209 190 East (Sycamore to Highway 19) 3 98% u P s 449,846 May 2013 $ 53104 | $ s -ls 22093|$ 75197 | § 374,649 | 2009/2010 Budget | Project #7214,
4 7212 Hickory (Eastham to Normal Park) 1 © N/A u s 40945 | January 2013 In-House s 4768| $ -ls -ls 4768 | S 36,177 | 2009/2010 Budget | Survey and design complete.
Local 28" wide street approved. Property research and survey complete. Misc. expenditures
5 7219 Smith Hill Road Water Extension 3 u u P s 425,631 | Pending design | $ -ls s -ls 19,747 | $ 19.747 | 8 405,884 | 2010 /2011 Budget | include cost of property research reports. $125,000 in from closed Project #7214.
6 7222 FM 247 Phase 1 - Fire Protection 3 u u P s 338,224 |  March 2013 3 s s s 7,030 $ 7,030 | $ 331,194 | 2010/2011 Budget | Property research and survey complete. Design underway.
7 7223 Water Well D 1234, U N/A P s 421,000 Pending $ 29,500 | $ s s -ls 29,500 | § 391,500 | 2010/2011 Budget | Funds set aside for future
8 7225 Timberline Drive - Water Extension 1 c N/A u s 84,624 |  January 2013 In-House s 20273 $ -ls -ls 20273 |8 64,351 | 2010/2011 Budget | Survey and design complete.
9 7227 New Water Well - Well #21 4 94% N/A u 3 1,501,218 Feb-13 $ 103951 | 557,720 | $ s 1,200 § 662,871 | $ 838,347 | 2011/2012 Budget | Well has been developed and tested. Waiting on delivery of pumping equipment
10 7228 Pleasant Street - waterline 3 c N/A P s 41,000 April 2013 s s s s -ls -ls 41,000 | 2011/2012 Budget | Survey and design complete.
1 7229 Highway 75 - Industrial Park Water Extension 4 P P P s 100,000 Pending s s s -ls -ls s 100,000 | 2011/ 2012 Budget
Bid awarded to Quality Construction 8/21/12. Asbestos abatement completed. Floors are
12 7230 Palm Street Water Plant Office 4 c NA u s 75,000 | December 2012 | $ s 4013| s BE} 4013 | s 70,987 | 2011/2012 Budget | installed, kitchen cabinetry installed.
13 7231 Archer Street - 6" waterline 1 u P P s 27,000 June 2013 s s s s -ls -ls 27,000 | 2011/2012 Budget | Survey complete. Design underway.
14 7235 Bobby K Marks (Bowers - Avenue J) 1 P P P s 55,000 Pending s -ls s -|s -s s 55,000 | 2012 /2013 Budget
15 7236 9th Street (University - Avenue J) 3 P P P s 20,000 Pending s -ls s -|s -s s 20,000 | 2012 /2013 Budget
16 7237 Sam Houston (Thomason - University) 3 P P P s 30,000 Pending s -ls s -|s -s s 30,000 | 2012 /2013 Budget
17 7238 Avenue C (7th - 9th) 3 P P P s 41,000 Pending s -ls s -|s -s s 41,000 | 2012 /2013 Budget
18 7239 18th Street (Avenue S - Avenue Q) 2 P P P s 68,000 Pending s -ls s -|s -s s 68,000 | 2012 /2013 Budget
19 7240 Pine Shadows Street 1 P P P s 35,000 Pending s -ls s -|s -s s 35,000 | 2012 /2013 Budget
20 7241 Palm Street Treatment Plant Fiber| 4 c P P s 36,000 Pending s s s 35999 $ -ls 35999 | 8 1| 2012/2013 Budget | Design complete. amount s the Purchase Order Amount.
2 7242 Water Tank 4 P P P s 175,000 Pending s s s s s s 175,000 | 2012/2013 Budget | Project has not stated.
2 7243 11th Street (1-45 - Avenue M) 1 P P P s 122,000 Pending s s s -ls -ls s 122,000 | 2012 /2013 Budget
2 7244 11th Street (Avenue J - Avenue G) 3 P P P s 32,000 Pending s s s s -ls s 32,000 | 2012 /2013 Budget
2 7245 Sam Houston (11th - 22nd) 1,2 P P P s 111,000 Pending s s s -ls -ls s 111,000 | 2012 /2013 Budget
2 7246 Water Wells - GLO Grant N/A U P P s 494,001 2013 $ 11,330 $ s s -ls 11,330 | 8 482,671 | 2012 /2013 Budget work has begun. under review.
2 7220 Automated Meters N/A N/A N/A $ 298,000 N/A s s 197,704 | $ -ls -ls 197,704 | $ 100,296 N/A
2 999 Unallocated Budget N/A N/A N/A $ 120,510 N/A 3 s s s s s 120510 N/A
27_|Total Fund 701 - Water s 5,244,251 $ 197,885 | § 784,478 | § 35999 | § 51,071] $ 1,069433 | § 4,174,818
28 |FUND 702 - WASTEWATER
Phase 1 complete. Design complete. Easement acquisition underway on Phase 2. Misc.
20 70202 | North Sam Houston 3 c u P $ 73000 | December 2012 In-House $ 2,881 -ls 1848 | $ 4729 |8 68.271 | 2003/2004 Budget include property research costs.
C = Complete
U=Underway P = Pending 11/19/20129:17 AM
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City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completedto | Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # Project Name ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.0.s) Expenditures Expenditures Balance Council Change Orders, Comments, Etc.
Unserved/Underserved area. Suwey complete. In-house design complete. Waiting on
30 7116 Graham Road / Highway 75 South 4 c P 3 s 70,000 On Hold s s 950 $ s 850 $ 1800 | $ 68,200 | 2006/ 2007 Budget | easement acquisition. _Mis include property title research and appraisals.
Unserved/Underserved area. Survey and In-house design complete. Waiting on TxDOT
permit approval and easement acquisition. Property title research complete. Misc. expenditure
a1 7117 Highway 30 East 3 c P 3 s 44,000 On Hold s s s s 100 $ 100 | $ 43,900 | 2006 /2007 Budget | _includes property title research.
Construction
schedule being Engineering Contract with SPI approved by Council 12/15/09. Environmental study completed,
32 7128 0ld Colony Road WW - Phase V 3 87% P 3 s 852,514 developed $ 136,015 $ s s s 136,015 | $ 716,499 | 2008/2009 Budget | started 30 day public comment period to be completed December 2012.
Construction
schedule being Engineering Contract with SPI approved by Council 12/15/09. Environmental study completed,
33 7129 0ld Colony Road WW - Phase Vi 3 87% P 3 s 890,182 developed $ 162890 $ 128| $ s s 163,018 | $ 727,164 | 2008/2009 Budget | started 30 day public comment period to be completed December 2012.
Engineering Contract with Jones & Carter approved by Council 12/15/09. Property research,
survey and final design complete. Easement acquisition complete. Misc. expenditures include
easement acquisition and filing fees. Encumbered amount includes Construction Contract
34 7133 Sam Houston/West Mosley 4 69% c u s 353,620 |  March 2013 $ 90,138 | $ s 195423 | $ 12,955 | 307,516 | $ 46,104 | 2009/2010 Budget | Amount.
Engineering Contract with SPI approved by Council 12/15/09. Misc. expenditures include
easement survey. Conslrucllon Contract with Doughtie Construction approved by Council
35 7134 20th - 21st Street - Sewer 2 100% c U s 161,814 | November2012 | $ 17.445 | $ s s 890| $ 18335 | § 143479 | 2009/2010 Budget | 8/7/12. C unden
36 7137 Lakeridge/Crawford 2 c P P s 69,336 Pending s -ls -ls -ls -ls -ls 69,336 | 2009/2010 Budget | Beginning with property owners. Survey complete.
Engineering Contract with SPI approved by Council 12/15/09. Misc. expenditures include
easement survey. Construction Contract with Doughtie Construction approved by Council
37 7138 20th - 21st Street - Drainage 2 100% c u s 214100 | November2012 | $ 25,103 | $ s s 1236 $ 26339 | $ 187,761 | 2009/2010 Budget | 8/7/12. C underway.
Phase 1- Emergency action plan completed and submitted in December 2010. Phase Il complete.
38 7139 Dawson Dam (TCEQ) Drainage Stud 4 Complete NA NIA s 260,565 Pending $ 79,965 | $ - $ 79,965 | $ 180,600 | 2009/2010 Budget | Additional detention pond studies required.
Phase | Engineering Contract with Klotz Associates underway. Phase | submitted for FEMA
review. Additional environmental assessment study required by FEMA prior to proceeding to
39 7140 | Town Creek Drainage (FEMA) 1&3 68% P [ s 8,847,900 June 2013 $ 384356 | $ 33| $ s s 384,709 | $ 8,463,191 | 2009/2010 Budget | Phase Il.
Town Creek Watershed Study Trib A- Phase
40 7145 1 1,384 56% N/A NIA s 60,000 In progress $ 28344 | $ -|s -|s s 28344 |8 31,656 | 2011/2012 Budget | Study underway. Survey complete.
a1 7149 | AvenueQ Rehab 1 P P P s 101,000 Pending s s s -ls -ls s 101,000 | 2011/ 2012 Budget
Avenue M/ 22nd Street Wastewater
42 7150 2 [ c P s 35,492 Pending s -ls -ls s -s s 35492 | 2011/2012 Budget | Readyto re-bid. $5.492 in from closed Project #7142.
43 7151 BOT / TDCJ Area Interceptor 2 3 3 P s 86,000 May 2013 s s s s s -|s 86,000 | 2011/2012 Budget | Design only. Survey and property research underway.
a4 7152 | Tanyard Creek Watershed Study 3 P N/A NIA s 60,000 | Spring 2013 s s -ls s -s s 60,000 | 2011 /2012 Budget
45 7153 | Avenue M - Sycamore (18" 1 P P P s 180,000 Pending s s s -ls -ls s 180,000 | 2012/ 2013 Budget
46 7154 | Town Creek Horse Branch Watershed Study 3 P P P s 60,000 Pending s -ls -ls s -s s 60,000 | 2012 /2013 Budget
a7 7155 McGary Creek Watershed Stud 2 P P P s 60,000 Pending s s s s -ls s 60,000 | 2012 /2013 Budget
48 7156 | Verdes-Haynes Drainage @ 9th / Avenue H 3 [ [ P s 75,000 Pending s -ls -ls s -s s 75,000 | 20122013 Budget
49 7157 Drainage Fee Study N/A P P P s 50,000 Pending s s s s -ls s 50,000 | 2012 /2013 Budget
50 999 Unallocated Budget N/A NIA NIA N/A s 41,352 N/A s s s s s -|s 41,352 N/A
51 |Total Fund 702 - $ 12645875 $ 933,256 | $ 4312 s 195423 | $ 17,879 $ 1,150,870 | § 11,495,005
52 |FUND 711- - November 2002 Debt Issue
Phase 1 - complete
Phase 2 - complete Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees &
53 71134 | Bobbitt Addition / 1-45 Moffit Springs 1&2 u u u s 1,430,796 | Phase 3 - pending In-house s 739,352 s 73147 $ 812499 | $ 618,297 | 2007 /2008 Budget | appraisals. Phase 3 - Survey complete, design in progress.
Engineering Contract with SPI approved by Council 3/15/11. Design complete. Easement
acqmsumn from the State complete. Misc. expenditure includes cost of appraisals.
54 | 71142 | Goree Sewer Project 4 99% P u s 192,230 | January2013 | $ 27,804 s -|s 1440 | $ 20244 |8 162,986 03/15/11 Contract awarded to 5-T UtiitiesSeptember 18. 2012. Constrution underway.
55 999 Unallocated Budget NA NIA NIA N/A s 1,581 N/A $ -|s -|s -|s s -|s 1581 NA
56 |Total Fund 711 - - November 2002 Debt Issue $ 1,624,607 $ 27,804 | $ 739,352 | § -|s 74,587 | $ 841,743 | § 782,864
57 _|FUND 800 - STREET ARTERIAL IMPROVEMENT
58 8698 E. Mosley Lane 4 c NIA P s 241,151 June 2013 $ -|s 3030 | $ -|s -l 3030 s 238121 | 2010/2011 Budget | Survey and design complete. Scheduled to bid December 2012.
59 8700 Holland Street 2 82% NIA P s 103,868 | February2013 | $ 8150 | § -|s -|s s 8150 | $ 95.718 | 2010/2011 Budget | $3.868 from closed Project #8693. Design complete. Final review in progress
60 8702 Spur 59 2 49% P [ s 83,590 Pending $ 30,907 | $ -|s -|s s 30907 | § 52,683 | 2011/2012 Budget | Preliminary design underway by consultant. Design only.
61 8703 Magnolia Way 1 78% NIA P s 319,000 March2013 | $ 34,200 | $ -|s -|s s 34200 | $ 284,800 | 2011/2012 Budget | Schedule to bid December 2012.
Project pending. Misc. expenditures include property research reports. Survey and design
62 8705 0ld Houston Road cul-de-sac 4 c u 3 140,000 Feb-13 $ -ls -ls -ls 753 |8 753 s 139,247 complete. Property acquisition underway.
C = Complete
U=Underway P = Pending
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City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: October 2012

Construction
Finance Engineering Easement Approved Est. Completion Engineering Completed to Encumbered Other/Misc. Total Project Remaining
Project # Project Name Ward Survey Acquisition Construction Budget Date Expenditures Date (Open P.Os) Expenditures Expenditures Balance Change Orders, Comments, Etc.
999 Unallocated Budget N/A N/A N/A N/A s 32,160 N/A - s - s - s - s - s 32,160
Total Fund 800 - Street Arterial Improvement s 919,769 $ 73,257 | $ 30308 -|s 753§ 77,040 | $ 842,729
FUND 814 - SIDEWALKS CIP
Engineering Contract approved by Council 12/15/09. Misc. expenditures include easement
acquisition. $297,622 transferred to Project##81410 Safe Routes to School. Environmental
assessment underway by alternate consultant. To bid in March 2013. Construction to be
81407 | 190 East- 3 80% c P s 71497 |  Summer2013 | $ 64,736 | $ -|s -|s s 64,736 | $ 6761 scheduled Summer 2013.
Misc. expenditures include cost of legal ad. $253,000 transferred in from project! 81411,
$278,000 transferred in from project# 81412. Engineering Contract underway. Environmental
assessment underway by alternate consultant. Submittal date for final review October 2012.
81410 | Safe Routes to School Grant 3 53% N/A P s 1,077,622 |  Summer2013 | $ 181,654 | § -|s -|s 292|$ 181,946 | § 895,676 Bid date March 2013. Cq Summer 2013.
81413 | Downtown 1 1 c N/A P s 185,000 Pending $ -|s -|s -|s s -|s 185,000 Survey & design complete. Plan review in progress. Scheduled to bid January 2013
81414 | Avenue J North (Sam Houston & 21st) 182 7% N/A P s 65,000 Pending $ 1602 | § -|s -|s s 1602 | § 63,308 Design underway.
81415 | Lake Road South (75 South - Smither Drive) | 1&2 7% N/A P s 120,000 Pending $ 2976 | $ -|s -|s s 2976 | $ 117,024 Design underway.
9999 Unallocated Budget s - N/A $ -|s -|s -|s -ls -|s -
Total Fund 814 - cP s 1,519,119 3 250,968 | $ -|s -|s 292§ 251,260 | $ 1,267,859
FUND 815 - GENERAL CIP.
81503 | Way Finding Sign Project - f2Ds N/A © N/A N/A $ 60,000 $ - $ -ls 45857 | $ 45857 | $ 14,143
Pending availability of
81520 | Kate Barr Ross Concrete Work 1 © N/A u $ 24,715 crews. $ -ls 14,777 s -ls 14777 | 8 9,938 C has resumed.
Schedule being
81523 | C Plan N/A N/A N/A N/A $ 30,000 developed $ -s s s s s 30,000
81526 | KBR Park - 4 Plex Parking Lot 1 c N/A P $ 83,876 Pending $ s -ls s s -ls 83,876 Plans and design are complete.
Schedule pending
81532 | Fiber Loop Project - Fire Station #1 2 u N/A u $ 134,509 | availability of crews | $ -ls 26,178 s -|s 26178 | § 108,331 Extension to Raven Nest Golf Course underway by SHSU._City to supply conduit.
81546 | Service Center Fuel Tanks 1 N/A N/A P $ 199,000 On hold $ s 1575 | $ -l -ls 1575 | $ 197,425 Insurance has been obtained. Passed TCEQ testing.
81547 | Kate Barr Ross 270" Baseball Field 1 © N/A u $ 258,000 | December 2012 | $ -ls 37102 [ s -ls -|s 37102 | s 220,898 Design & survey complete. C underway.
81549 | Kate Barr Ross Restroom 4 Plex 1 P P P $ 75,000 Pending $ -|s -|s -|s -ls s 75,000
81550 | Army Reserve Center Upgrade 2 P P P $ 36,000 Pending $ -8 s s -8 s 36,000
81551 | D Code Update N/A P P P $ 100,000 Pending $ s s s s s 100,000
999 Unallocated Budget NIA N/A N/A s - N/A $ -|s -|s -l -ls s -
Total Fund 815 - General CIP $ 1,001,100 $ s 79.632 | $ -|s 45857 | $ 125489 | $ 875,611
FUND 842 - INFORMATION SERVCIES TECH CIP
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64005 | Police - Incode Records Mgmt. 1234 N/A NIA u $ 220,000 Pending $ s 148530 | $ s -s 148,530 | $ 71,470 termination phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64006 | City Software 1,234 NA NIA u $ 515,000 Pending $ s 42,990 | $ s s 42990 | $ 472,010 phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64007 | Imaging 1234 N/A NIA u $ 286,400 Pending $ s 142,401 | $ 65,185 | $ -s 207,586 | $ 78,814 termination phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
64008 | Disaster Backup Data Center 1,234 N/A NIA u $ 45,000 Pending $ s 20,369 | $ 13610 | $ s 33979 | s 11,021 phase is on hold.
Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
99999 | NIA N/A NIA u $ 71,984 Pending $ -|s -|s s s -|s 71,984 termination phase is on hold.
Total Fund 842 - Services Tech CIP $ 1,138,384 $ s 354,290 | $ 78,795 | $ -|s 433,085 | § 705,299
FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED
8601 Fence @ Wildwood Sanctuary ‘ 3 N/A NIA NIA $ 33,605 $ s 25,543 s 25543 | § 8,062
FUND 900 -LAND ACQUISITION
90002 | Land Purchase ‘ NIA | N/A NIA NIA $ 526,751 $ -|s -|s -|s 360,334 | $ 360334 | § 157,417
Grand Total Open Projects $ 23,587,061 $ 1,483,170 |$ 1,636,347 | $ 231,422 | $ 559,773 |$ 3910712 | $ 19,676,349

C = Complete
U=Underway P = Pending
Green - In-House projects
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